SDSS CY2001 Budget Forecast - July 30, 2001

Qtrl Qtr 2 Qtrs 3-4 CY2001
Jan-Mar Apr - Jun Jul-Dec Budget Forecast
Actual Nov-00 Actual Nov-00 Jul-01 Nov-00 Jul-01 %
Expenses Budget Expenses % Change Budget Forecast % Change Budget Forecast Variance

ARC-FUNDED BUDGET
1.1 Survey Management
SSP51 ARC Secretary/Treasurer 5 5 5 1% 9 9 2% 18 19 5%
SSP34 ARC Business Manager 13 14 13 -7% 27 28 4% 54 55 1%
SSP60 UW Support for Survey Management 2 1 1 -92% 2 2 -90% 4 4 -89%
SSP46 PU Office of the Project Scientist 0 2 2 -9% 54 55 3% 57 57 -1%
SSP62 JHU Software Testing and Validation 0 13 12 -3% 25 16 -34% 50 29 -43%
SSP63 UW Software Testing and Validation 11 15 13 -10% 29 31 5% 59 55 -7%
SSP48 FNAL Support for Survey Management 6 3 5 71% 4 3 -25% 10 14 38%
SSP47 UC Project Spokesperson 1 5 6 1% 11 15 37% 22 22 0%

Sub-total 36 57 56 -3% 161 158 -2% 274 249 -9%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 32 41 30 -27% 54 100 84% 133 162 22%
SSP61 FNAL Observing Programs and DA Support 18 20 19 -6% 37 40 7% 7 76 0%
SSP31 UW Observing Systems Support 84 82 88 7% 181 182 0% 355 354 0%
SSP32 PU Observing Systems Support 32 43 48 12% 79 87 9% 155 167 8%
SSP36 JHU Observing Systems Support 22 17 23 35% 26 73 181% 61 119 96%
SSP50 JHU Photometric Telescope Commissioning 28 23 7 -72% 0 9 0% a7 44 -7%
SSP33 UC Observing Systems Support 10 11 16 47% 13 23 73% 35 49 43%
SSP91d ARC Observing Systems Support 20 74 41 -44% 111 116 5% 234 177 -24%

Sub-total 246 312 273 -13% 502 630 25% 1,095 1,149 5%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 17 29 3 -88% 57 67 17% 114 88 -23%
SSP38 PU Software and Data Processing Support 74 72 70 -2% 121 118 -2% 264 263 -1%
SSP39 UC Software and Data Processing Support 21 23 13 -44% 46 43 -7% 92 7 -16%
SSP54 JHU Photometric System Definition 6 0 13 na 0 9 0% 15 28 87%
SSP64 NYU Photometric System Definition 0 1 15 1375% 4 5 11% 10 20 97%
SSP37 JHU Data Archive Development and Support 42 51 34 -32% 98 109 11% 200 185 -8%

Sub-total 161 176 150 -15% 326 350 8% 696 661 -5%
1.3.4 Observatory Support
SSP35 NMSU Site Support 302 330 371 12% 660 656 -1% 1,320 1,329 1%

Sub-total 302 330 371 12% 660 656 -1% 1,320 1,329 1%
1.4 ARC Corporate Support
SSP9le ARC Corporate Support 11 39 28 -28% 53 77 47% 119 116 -2%
SSPI1f ARC Additional Scientific Support 0 12 0 -100% 24 49 100% 49 49 0%

Sub-total 11 51 28 -45% 77 126 64% 167 165 -1%
SUBTOTAL 756 926 877 -5% 1,726 1,920 11% 3,553 3,554 0%
SSP91 Management Reserve® 0 113 0 -100% 238 446 88% 447 446 0%
TOTAL ARC-FUNDED BUDGET 756 1,039 877 -16% 1,964 2,367 21% 4,000 4,000 0%
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Qtrl Qtr 2 Qtrs 3-4 CY2001
Jan-Mar Apr - Jun Jul-Dec Budget Forecast
Actual Nov-00 Actual Nov-00 Jul-01 Nov-00 Jul-01 %
Expenses Budget Expenses % Change Budget Forecast % Change Budget  Forecast Variance
IN -KIND CONTRIBUTION
1.1 Survey Management
SSP48 FNAL Support for Survey Management 48 70 52 -26% 143 112 -22% 284 212 -25%
Sub-total 48 70 52 -26% 143 112 -22% 284 212 -25%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 125 60 123 107% 119 184 54% 239 432 81%
SSP58 LANL Observing Systems Support® 60 60 31 -49% 60 32 0% 180 123 -32%
Sub-total 185 120 154 29% 179 215 20% 419 554 32%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 257 246 207 -16% 491 497 1% 983 962 -2%
SSP61 FNAL Observers' Programs and DA Support 35 1 28 2164% 3 71 2756% 5 135 2596%
SSP57 USNO Software and Data Processing Support 30 55 24 -57% 109 68 -38% 218 122 -44%
Sub-total 323 301 259 -14% 603 637 6% 1,206 1,218 1%
TOTAL IN-KIND CONTRIBUTION 555 492 466 -5% 926 964 4% 1,909 1,985 4%
TOTAL BUDGET 1,311 1,530 1,343 -12% 2,889 3,330 15% 5,909 5,985 1%

Notes

1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.
2) LANL support is approved through Sep-01. No forecast is shown for in-kind support during 2001-Q4. Will be added when support is approved by LANL management.



